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ESTIMATE RUN 09/01/2005

ESTIMATE SUMMARY 12:39:33
CONTID: C15404 ESTIMATE NO: 0002 PROG SPEC YR:2002
PCN: 15404-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 65.0 DAYS TIME ALLOW: 81 CALENDAR DAYS
Rockslide Repair US 6 PERCENT TIME: 80.25 ORIG TIME ALLOW: 25 CALENDAR DAYS
PROJECT NO: ER 0061-077
Rockslide Repair US 6
NAME OF ROAD: 006G
PROJECT COUNTIES: JEFFERSON, REGION 1
CONTRACTOR:
AMES CONSTRUCTION INCORPORATED PAY PERIOD ENDING 08/27/2005 DATE TIME STARTED 06/24/2005
18450 E. 28TH AVENUE DATE LET 06/24/2005 DATE WORK BEGAN
DATE AWARDED 06/24/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 06/24/2005 DATE ACCEPTED
AURORA Cco 80011 303-363-1000 DATE NOTICE TO PROCEED 06/24/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,382,560.03 PARTICIPATING $ 1,330,217.23 S 842,989.20
AWARD PROJECT AMT:  § 760,000.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 39.33% TOTAL EARNINGS 1,330,217.23 842,989.20
FUNDS AVAILABLE: $ 2,052,342.80 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,330,217.23 842,989.20
TOTAL CLAIMS: $ 0.00 RETAINAGE -11,400.00 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,318,817.23 842,989.20
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,318,817.23 842,989.20
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 842,989.20
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PCN: 15404-BID ESTIMATE RUN 09/01/2005
PROJECT : ER 0061-077 ESTIMATE NO: 0002 12:39:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 30.000 0.000
TON 0.000 0.00
115.00000 0.000 0.00
0065 403-33851 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 225.000 0.000
TON 0.000 0.00
80.00000 0.000 0.00
0070 607-55050 MESH ANCHOR (SPECIAL) 25.000 0.000
EACH 25.000 50,000.00
2,000.00000 25.000 50,000.00
0075 607-55100 WIRE MESH 7,000.000 0.000
SF 0.000 0.00
5.00000 0.000 0.00
0080 625-00001 CONSTRUCTION SURVEYING (HOURLY) 20.000 0.000
HOUR 0.000 0.00
250.00000 0.000 0.00
0085 626-00000 MOBILIZATION 1.000 0.900
L S 0.000 0.00
76,000.00000 0.900 68,400.00
0090 627-00005 EPOXY PAVEMENT MARKING 10.000 0.000
GAL 0.000 0.00
65.00000 0.000 0.00
0095 630-00000 FLAGGING 4,180.500 2,274.500
HOUR 1,906.000 49,556.00
26.00000 4,180.500 108,693.00
0100 630-00012 TRAFFIC CONTROL MANAGEMENT 65.000 34.000
DAY 31.000 31,000.00
1,000.00000 65.000 65,000.00
0105 630-80336 BARRICADE (TYPE 3 M-B) (TEMPORARY) 8.000 4.000
EACH 3.200 800.00
250.00000 7.200 1,800.00
0110 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 14.000 4.000
EACH 3.200 128.00
40.00000 7.200 288.00
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PCN: 15404-BID ESTIMATE RUN 09/01/2005
PROJECT: ER 0061-077 ESTIMATE NO: 0002 12:39:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 68.000 1.500
EACH 17.400 1,078.80
62.00000 18.900 1,171.80
0120 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 17.000 8.500
EACH -8.500 -527.00
62.00000 0.000 0.00
0125 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 890.000 125.500
SF 100.400 1,606.40
16.00000 225.900 3,614.40
0130 630-80355 PORTABLE MESSAGE SIGN PANEL 8.000 4.000
EACH 3.200 20,160.00
6,300.00000 7.200 45,360.00
0135 630-80360 DRUM CHANNELIZING DEVICE 91.000 45.500
EACH 36.400 1,456.00
40.00000 81.900 3,276.00
0140 630-80380 TRAFFIC CONE 50.000 25.000
EACH 20.000 220.00
11.00000 45.000 495.00
0145 700-70002 F/A ANTICIPATED CMO 1,287,558.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0150 700-70010 F/A MINOR CONTRACT REVISIONS 300,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0165 203-00440 ROCK EXCAVATION (SPECIAL) ROCK EX ADDED BY CMO #2 26,722.000 4,043.000
cy 22,679.000  544,296.00
24.00000 26,722.000 641,328.00
0170 607-55100 WIRE MESH WIRE MESH ADDED BY CMO # 2 0.000 0.000
SF 0.000 0.00
3.50000 0.000 0.00
0175 211-01111 ROCK REINFORCEMENT (DOWELS) CHANGED BY CMO # 2 910.000 0.000
LF 910.000 36,400.00
40.00000 910.000 36,400.00
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PROJECT: ER 0061-077 ESTIMATE NO: 0002 12:39:33

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0180 211-01250 ROCK BOLT CHANGED BY CMO # 2 1,617.500 502.500
LF 1,115.000 51,290.00
46.00000 1,617.500 74,405.00
0185 212-00007 SEEDING (NATIVE) (HYDRAULIC) ADDED BY CMO # 2 0.000 0.000
ACRE 0.000 0.00
800.00000 0.000 0.00
0190 213-00011 MULCHING (HYDRAULIC) ADDED BY CMO # 2 0.000 0.000
ACRE 0.000 0.00
1,100.00000 0.000 0.00
0195 900-00006 ADDED ITEM (DOLLAR)/ PIONEER ROAD 80,000.000 64,000.000
DOL 16,000.000 16,000.00
1.00000 80,000.000 80,000.00
0200 630-80359 PORTABLE MESSAGE SIGN PANEL CHANGED BY CMO # 2 304.000 56.000
DAY 248.000 29,760.00
120.00000 304.000 36,480.00
0205 900-00006  ADDED ITEM (DOLLAR)/ CRANE RENTAL AND WORK CHANGED BY 33,751.780 33,751.780
CMO # 2
DOL 0.000 0.00
1.00000 33,751.780 33,751.78
0215 900-00006 ADDED ITEM (DOLLAR)/ PARAGON CONSTRUCTION SURVEY 10,781.750 10,781.750
DOL 0.000 0.00
1.00000 10,781.750 10,781.75
0220 625-00001 CONSTRUCTION SURVEYING (HOURLY) AMES CONSTRUCTION 43.500 21.000
SURVEYING
HOUR 22.500 3,037.50
135.00000 43.500 5,872.50
CAT 0200 CURRENT AMT $ 3,381,660.03 $ 842,989.205S 1,329,317.23
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0160 620-00020 SANITARY FACILITY 3.000 3.000
EACH 0.000 0.00
300.00000 3.000 900.00
CAT 0400 CURRENT AMT $ 900.00 $ 0.00$ 900.00

PROJECT TOTAL CURRENT AMT § 3,382,560.03 $ 842,989.20 % 1,330,217.23



